



Project Title	Aug 21	Sept 21	Oct 21	Nov 21	Dec 21	Jan 22	Feb 22	Mar 22	Apr 22	May 22	Jun 22
<b>Construction Skills Hub</b>											
Draft Business Case Est. August 2021											
Full Business Case by 8 November 2021	←	→									
Internal Programme Board 19 November 2021				↔							
External Appraisal by 1 December 2021				↔	→						
Town Deal Board Decision 22 December 2021					↔						
Submission to CLG by 14 January 2022						↔					
Planning Permission											
Project Commencing September 2022											
<b>Staveley Miners Welfare FC Skills Academy (Phase I)</b>											
	Potential										
Town Board Approval by WP due 13 July 2021	Fast Track										
Planning Permission	Project -										
Lease Agreement	Start Dec										
Project Commenced	2021										
<b>SMW Football Club - Skills Academy (Phase II)</b>											
	DCC/SCR										
Draft Business Case 14 January 2022						↔					
Planning Permission						←	→				
Full Business Case expected 14 January 2022			←	→							
Internal Programme Board (for full BC) 25 January 2022						↔					
Town Deal Board Decision 16 February 2022							↔				
Submission to CLG by 24 March 2022								↔			
Project Commencing May 2022									←	→	
<b>Staveley Rail Station @ Barrow Hill</b>											
Awaiting Department For Transport approval (expected 27/10)											
<i>NB - Potential Extention for Business Case Submission</i>											
Draft case for the station will be set once DfT has made its decision on taking the project to the next stage	←	→									
Draft Business Case updates and DfT issues advised 13 Dec 2021											
	DCC										
Internal Programme Board 25 January 2022						↔					
SOBC External Appraisal by 4 March 2022							↔				
Town Deal Board Decision 18 March 2022								↔			
Submission to CLG by 24 March 2022									↔		
Project Commencing TBA - dependent upon DfT											
<b>Wheels to Work</b>											
	CBC										
Draft & Full Business Case 13 Jan 2022	←	→									
Internal Programme Board 20 Jan 2022						↔					
Full Business Case by 13 January 2022			←	→							
Town Deal Board Decision 16 February 2022							↔				
Project commencement tba. Could be an early start, but not critical							←	→			



