



**A place to start,  
to stay, to grow!**

## **Staveley Town Deal Board**

**14<sup>th</sup> January 2022**

### **Item 6b                      Project Assurance and Approval timetable**

**1. Recommendation**

a) That the report be noted.

**2. Project Assurance and Approval timetable**

Intensive work has been taking place over recent months by all Project Sponsors and the Town Deal team to bring Full, Green Book Business Cases forward for Town Deal Board and ultimately Government approval.

Each project is following our robust Assurance Framework. Whilst the tracker and Gantt Chart are shared regularly with Board members, as we approach these critical final weeks, this paper sets out the key dates and schedule for clarity.



**A place to start,  
to stay, to grow!**

Project Name	Project Description	Internal Programme Board (draft business case review)	Thomas Lister (External Appraisal)	Internal Programme Board to review TL report	Town Deal Board
1. DRIIVe	A rail innovation and training centre that brings skills & training, businesses and research and development together.	9 February 2022	10 February 2022	24 February 2022	18 March 2022
2. Hartington Industrial Park	A rail connected employment park, within minutes of Markham Vale, one of the most successful employment locations in Derbyshire.	TBA	TBA		TBA
3. Construction Skills Hub	A local construction training hub supporting the developments in Staveley with local skilled workers creating employment opportunities.	Complete	Complete	Complete	Complete
4. Staveley Miners Welfare FC Skills Academy	A skill academy broadening opportunities for our young people by combining a passion for football with a full-time education and nationally recognised qualification in sport.	Draft Business Case due in on 14 Jan; IPB consider on 20 January NB: Car Park element is approved and contracted	21 January 2022	9 February 2022	16 February 2022
5. Staveley Rail Station at Barrow Hill	Reconnecting our town to Chesterfield, Sheffield and the national rail network after more than half a century without a railway station.	24 February 2022	28 February 2022	9 March 2022	18 March 2022



**A place to start,  
to stay, to grow!**

Project Name	Project Description	Internal Programme Board (draft business case review)	Thomas Lister (External Appraisal)	Internal Programme Board to review TL report	Town Deal Board
6. Wheels to Work Staveley Hub	Providing demand responsive and low carbon transport options (e-bikes and e-scooters) to employment and training opportunities.	25 January 2022	A small project, may assess internally TBA	TBA – 9 February 2022	16 February 2022
7. Staveley 21 (Town Centre)	A regeneration programme for our town centre area, ensuring it is fit for the 21st Century and becomes a valued place to visit, shop, work and relax for our growing community.	24 February 2022	25 February 2022	9 March 2022	18 March 2022
8. Staveley Waterside (Canal Basin)	Delivering the first phase of the Canalside commercial and visitor development around our newly created canal basin.	19 November 2021	1 December 2021	9 February 2022	16 February 2022
9. Staveley Hall Conference Centre	An extension to our historic Grade II listed Staveley Hall, creating a high-quality events and conference venue.	24 September 2021	1 December 2021	9 February 2022	18 March 2022
10. Chesterfield Canal Restoration	Reinstating lost sections of our canal to eventually relink the Chesterfield Canal to the national canal network	20 January 2022	1 December 2021	9 February 2022	16 February 2022
11. Barrow Hill Memorial Hall	Regenerating a rundown social club into a 21st Century Community Hub.	17 December 2021 & review 20 Jan	21 January 2022	24 February 2022	18 March 2022