



A place to start,
to stay, to grow!

Staveley Town Deal Board – 11 March 2022

Item 5c

Project Appraisal Tracker

Project Name	Status
1. DRIIVe	TL report due 9 March, IPB 11 March, Board on 18 March
2. Hartington Industrial Park	Request project extension on 11 March
3. Construction Skills Hub	Approved
4. Staveley Miners Welfare FC Skills Academy	TL report received, IPB 7 March, Board on 11 March
5. Staveley Rail Station at Barrow Hill	Project Extension approved
6. Wheels to Work Staveley Hub	IPB to appraise – Final Business Case still awaited as at 7 March
7. Staveley 21 (Town Centre)	TL report due 9 March, IPB 11 March, Board on 18 March
8. Staveley Waterside (Canal Basin)	Approved
9. Staveley Hall Conference Centre	Request project extension on 11 March
10. Chesterfield Canal Restoration	TL report due 4 March, IPB 7 March, Board on 11 March
11. Barrow Hill Memorial Hall	TL report received, IPB 7 March, Board on 11 March