



A place to start,
to stay, to grow!

Staveley Town Board

Item 8

Progress Report – Accelerator Fund Projects

15 January 2021

1. Background

In June 2020, the Prime Minister made an announcement on capital investment projects. Staveley Town Deal, through Chesterfield Borough Council (CBC) was awarded £500,000 from the Accelerator Fund, for spend on key projects that will develop and form part of the main Town Investment Plan.

In January 2021, HMCLG provided Town Deal areas with branding guidance for signage, plaques and banners. There is no specific Towns Fund brand, as this comes under a wider review of HM branding. Therefore, we are required to use the HMCLG departmental logo to acknowledge HMG support. This will be used by Accelerator Fund projects alongside our Staveley branding and logo.

2. Recommendation

That the report be noted.

3. “Accelerator Fund” Project Progress

Project name and summary	Sponsor/Lead	Outputs/Outcomes	RAG Rating
DRIIve (Derbyshire Rail Innovation Industry Vehicle) Funding to support land purchase, site clearance and remediation at the site at Barrow Hill. This will enable the future accelerated delivery of this critical growth project with a focus on developing high quality jobs and level 2 to level 6 skills development and research opportunities within the rail industry.	Chesterfield Borough Council	Land acquisition for DRIIve project, a key TIP project	In advanced negotiations with land owner, draft Heads of Terms are being prepared
King George V Playing Field To provide play spaces and outdoor gym equipment play spaces to improve the health and well-being of children,	Chesterfield Borough Council	Provision of Play Equipment	Procurement complete and contractor awarded the works.



**A place to start,
to stay, to grow!**

young people and families living in Staveley.			
<p>Staveley Miners Welfare Football Club Ltd To provide drainage for three pitches to improve the quality of sports provision alongside community engagement, skills and training facilities.</p>	<p>Staveley Miners Welfare Football Club Ltd</p>	<p>Drainage element to the football pitches.</p>	<p>Planning Permission in hand and work with Yorkshire Water on the drainage requirements and tender process for contractors is progressing. Works are expected to begin w/c 8 Feb to complete by end of March.</p>
<p>Staveley Town Centre CCTV CCTV upgrade and enhancement project for Staveley town centre and key locations in the area. This early investment in new cameras and up to date technology will give renewed confidence to business owners and the public.</p>	<p>Chesterfield Borough Council</p>	<p>6 locations for new/replacement CCTV.</p>	<p>Contractor appointed and first invoice submitted for works.</p>
<p>Springwell Community College Installation of a 3G all-weather sports pitch to improve the quality of sports provision alongside community engagement, skills and training facilities; all aspects which will complement the planned TIP for Staveley and contribute to improving the health and well-being of Staveley's communities.</p>	<p>Springwell Community College</p>	<p>Installation of a 3G all-weather sports pitch.</p>	<p>Agreement in place and approval to change timescale agreed by HMCLG and S151 Officer. Contract in place. Works completed by Sept 2021</p>